
Status of Glover Park Commercial District Analysis : Fiscal Year 

2016, 1st Quarter.

Action - DescriptionAgency Status*Estimated Starting Year 

Community Organizations (General): 1

2006

FutureGP-RCW-2.2-F:-Urban Design, Public Realm, Pedestrian Environment : Design, 
supply and install banners on pole lights. Design of the banners to reflect the identity 
of Glover Park

Department of Parks and Recreation: 1

2006

CompleteGP-RCW-2.2-Q:-Urban Design, Public Realm, Pedestrian Environment : Design and 
implement improvements of the sidewalk along Guy Mason Park. Improvements 
may include replacement of existing fence, widening of sidewalk, relocation of street 
lights and parking meters, introduction of seating. Comments: fence improved, 
street lights and meters will be part of a future improvement phase

Department of Public Works: 2

2006

FutureGP-RCW-2.2-G:-Urban Design, Public Realm, Pedestrian Environment : Improve 
pedestrian access routes. Provide safer walkways through existing alleys, path 
ways, open spaces, easements, and possibly privately owned properties. This 
includes walkways from neighborhoods to Wisconsin Avenue as well as alleys from 
Wisconsin Avenue to off-street parking lots. May involve pavement improvements, 
vegetation removal, fencing, guard rails, steps, and better lighting.

CompleteGP-RCW-2.2-O:-Parking : Replace existing parking meters on Wisconsin Avenue 
and 37th Street within the commercial district with pay-and-display master meter 
system.

Department of Small and  Local Business Development: 1

2006

FutureGP-RCW-2.2-D:-Business Improvement : Pursue funding sources for projects 
related to the Association of Retail Businesses

District Department of Transportation: 9

2006

Planning 
Stage

GP-RCW-2.1-A:-Parking : Eliminate the Residential Parking Permit zone in front of 
the Sheffield apartment building and replace with metered parking.

Planning 
Stage

GP-RCW-2.2-B:-Urban Design, Public Realm, Pedestrian Environment : Survey 
existing street trees in commercial area, replace damaged or diseased trees. Add 
new trees where missing.

In ProcessGP-RCW-2.2-L:-Urban Design, Public Realm, Pedestrian Environment : Improve 
key mid-block crosswalks. Re-stripe cross walks.

PlannedGP-RCW-2.2-M:-Urban Design, Public Realm, Pedestrian Environment : Redesign 
and reconfigure the vehicular pattern at the Chevron gas station to improve 
pedestrian safety.
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District Department of Transportation: 9

2006

CompleteGP-RCW-2.2-N:-Parking : Remove and replace existing parking regulation signs. 
Simplify Parking Sign

In ProcessGP-RCW-2.2-U:-Urban Design, Public Realm, Pedestrian Environment : Continue 
discussions about possible widening of sidewalks and associated relocation of 
street curbs

FutureGP-RCW-2.2-V:-Urban Design, Public Realm, Pedestrian Environment : Design and 
implement street tree box improvements such as planting and wrought iron fences

Planning 
Stage

GP-RCW-2.2-W:-Urban Design, Public Realm, Pedestrian Environment : Relocate 
news stands to selected locations

PlannedGP-RCW-2.2-Y:-Urban Design, Public Realm, Pedestrian Environment : Replace 
"cobrahead" pole lights with more pedestrian friendly pole light fixtures

Office of Planning: 9

2006

FutureGP-RCW-2.2-A:-Business Improvement : Establish an Association of Retail 
Businesses to represent merchants in the commercial district and organize 
collective projects and promotions.

FutureGP-RCW-2.2-C:-Business Improvement : Encourage cooperation and 
communication between the retailers" association and the ANC

CompleteGP-RCW-2.2-E:-Business Improvement : Within one year following this study, the 
Office of Planning should conduct Focus Group sessions within Glover Park to vet 
potential implementation measures and ideas.

In ProcessGP-RCW-2.2-H:-Urban Design, Public Realm, Pedestrian Environment : Promote 
and support active use and improvements of underutilized or under-construction 
properties

FutureGP-RCW-2.2-P:-Business Improvement : Create streetscape maintenance 
guidelines and distribute to the individuall business owners.

CompleteGP-RCW-2.2-R:-Urban Design, Public Realm, Pedestrian Environment : Initiate 
discussion with building owner to improve raised open space at the Georgetown 
Plaza

CompleteGP-RCW-2.2-Z:-Business Improvement : As opportunity arise, consider a new use 
for the International Union of Operating Engineers building at the corner of Calvert 
Street.
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Office of Planning: 9

2006

FutureGP-RCW-2.2-ZA:-Parking : Establish after-hours use of commercial parking 
facilities. Open discussions with the following businesses regarding after-hours use 
of their parking facilities: CVS, Whole Foods, and 2150-2178 Wisc Ave

PlannedGP-RCW-2.2-ZB:-Parking : Work with businesses to develop consistent and more 
visible directional signs for off-street parking lots. Indicate after hours parking 
options on the signs

Other: 4

2004

CompleteGP-RCW-2.2-J:-Business Improvement : Create business/store façade 
maintanance guidelines and distribute them to the individual business owners

2006

PlannedGP-RCW-2.2-S:-Urban Design, Public Realm, Pedestrian Environment : Design and 
implement the South "Gateway" at 35th Street or Whitehaven Parkway.

PlannedGP-RCW-2.2-T:-Urban Design, Public Realm, Pedestrian Environment : Design and 
implement the North "Gateway" at Calvert Street

FutureGP-RCW-2.2-X:-Urban Design, Public Realm, Pedestrian Environment : Supply and 
install flower baskets on pole lights

Private Sector: 1

2006

In ProcessGP-RCW-2.2-I:-Urban Design, Public Realm, Pedestrian Environment : On-going 
maintenance of pedestrian access paths

Washington Metropolitan Area Transit Authority: 1

2006

FutureGP-RCW-2.2-K:-Parking : Consolidate the existing bus stops at Hall Place and W 
Place. Allow parking at the abandoned bus stop location

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 29
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